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Work Completed: August 21-August 27, 2008

e Completed the installation of the resuspension control system — including temporary steel

sheeting — for the southern half of Mid-Channel Area A and Removal Area 13B.

Began removal of soil and sediment from Mid-Channel Area A and Removal Area 13B.

Began site preparation activities to facilitate removal of sediment behind the Phase 2

Cofferdam.

Completed removal of soil and sediment from Removal Areas 11A and 12A.

Continued removal of floodplain soil from Removal Area 11A, 12A, and 13A.

Continued soil/sediment solidification activities at Staging Areas 4N.

Continued loading and transpor ting solidified soil/sediment material from Staging Area 4N to

Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

e Continued operation of the WCS.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)

Weekly Total 1,365 39 1,995 57
2008 Total 10,605 43,610 1,246

Project Total 13,615 77,525 2,215
to Date

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity

Date TSCA-material

(cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: August 28-September 3, 2008

e Continue removal of soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continue site preparation activities to facilitate removal of material behind the Phase 2

Cofferdam.

Complete the removal of floodplain soil from Removal Area 11A.

Continue removal of floodplain soil from Removal Areas 12A and 13A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

Continue loading and transpor ting solidified soil/sediment material from Staging Area 4N to

Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

« Continue loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

e Begin the removal of the resuspension control system in Removal Area 11A.

Site activities will be limited on 8/29 and suspended 8/30 through 9/1 in observance of the
Labor Day holiday. :

¢ Continue operation of the WCS.

- Kalamazoo River Study Group
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Removal Progress
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.
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Removal Progress

100% Notes:
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Health & Safety Update

¢ 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 210 LPOs have been completed for the project to date.

Weather Summary

¢ Site activities were suspended for the day on 8/21 at 0930 due to lightning and thund erstorm
activity.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No ] Yes X
Exceedances? NJA ] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons ( Staging Area 5S)
Testing Performed this Week? No X Yes []
Exceedances? N/A [X] No [] Yes [ ] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [] Yes [X], Removal Areas 12A and 11A.
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain: One floodplain
grid failed to meet the cleanup stand ard after initial excavation in Removal Area 12A.
Additional excavation was performed, the grid was re-sampled, and the cleanup
standard was achieved.

Issues Encountered/Solutions Advanced

¢ None.

D AD‘ ' Kalamazoo River Study Group
A \ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities



P

Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #62

Page 6 of 6
Equipment on Site C
Q D } U U 08 b/U U

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40" Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dum

Tk g bump 2 2 2 2 2 2 2

Kalamazoo River Study Group

2 ARCADIS

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Infrastructure, environment, facilities




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #62

Page 7 of 7

Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 8/21/08 8/22/08 - 8/23/08 . 8/24/08 . 8/25/08 8/26/08 . 8/27/08

Terra Contracting Staff 20 20 8 20 20 20
Jim Saric/USEPA

Michael Berkofff  USEPA
Don de Blasio/USEPA
Mike Ribordy/USEPA OSC
Tom Crosetto/USEPA OSC
Paul Bucholtz/MDEQ

Polly Synk/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR
Chris Frieburger/MDNR
Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG
Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Suda Arakere/KRSG

Steve Garbaciak/ARCADIS
Mike Donegan/ARCADIS
Scott Harcus/ARCADIS X X X X
Eric Hritsuk/ARCADIS
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS X
Mike Kohagen/ARCADI{S X
Michelle Rumler/ARCADIS X
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS - X
Dave Patterson/ARCADIS
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X X
Other Subcontractors (Specify)
King Co.

JF New

XX | X)X

x
xX|x

XXX | XX

XXX XXX
XX XX [>X([X
XX XXX ([ X

x
x
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Photos from August 21-August 27, 2008

Exéavatin soil and sediment
in Removal Area 12A.

transportation to offsite landfill.

Infrastructure, .environment, facilities

Ladlng excavated soil /sediment for
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Excavating soil and sediment
in Mid-Channel Area A.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and final
boundaries of removal areas will be determined at the time of construction.
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Removal Progress
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.
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Removal Progress

100% Notes:

—&- PLANNED ¢ ACTUAL . . ' For Areas where
_— _— removal is less than
. : 100% complete, the
data point shown is an
estimate based on area
and volume

considerations.

90%

80%

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.

70%

60%

50%

40%

30%

Cumulative Percent Complete for 2008 Season

20%

10%

0%

\ Kalamazoo River Study Group
T h % . y Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure .environment, facilities




